

CropSage Project Phases

Current scope, completed foundation work, accepted limitations and the path to an end-to-end crop recommendation.

PHASE 01 Foundation COMPLETE	PHASE 02 Evidence normalization NEXT	PHASE 03 Decision engine IN PROGRESS	PHASE 04 Application integration PLANNED	PHASE 05 End-to-end validation PLANNED
------------------------------------	--	--	--	--

Phase 1 - Farm Profile and Crop Catalog
Requirements and evidence foundations for preliminary crop suitability in Plainview, Texas.

COMPLETE

Farm Profile Foundation

- 1. Required location and planting-time inputs are defined.
- 2. Farmer irrigation availability and reliability are documented, with optional soil overrides.
- 3. Missing optional evidence reduces confidence instead of becoming a favorable match.
- 4. The demonstration farm is fixed at Plainview (34.18, -101.76) in the Texas Plains context.

Crop Catalog Foundation

- 1. Catalog version 1.1.0 contains 22 Texas crops and 29 required properties.
- 2. Temperature, soil, water, region, season and provenance fields are documented.
- 3. Nullable evidence policy prevents absent values from being treated as zero or favorable.
- 4. Every crop record remains provisional pending external agronomic review.

Location Evidence Prepared

Provider	Prepared evidence role
NASA POWER	Climate history and climatology for temperature and rainfall context.
FortyGuard	Local heat, threshold exceedance and persistence evidence.
Open-Meteo	Current, recent and forecast weather plus modeled soil moisture.
USDA SSURGO	Plainview soil properties, root-zone limits and available water storage; unified evidence exported.

Phase 1 outcome

The Plainview MVP now has a defined farm profile, a complete crop-requirement catalog and mapped evidence responsibilities. Production normalization and scoring integration remain next.

Accepted MVP Limitations

These constraints are intentional project decisions. They should remain visible in implementation, testing and user-facing interpretation.

1	Plainview is manually assigned to the Texas Plains; no statewide region resolver.
2	Frost-free-season comparison is unavailable and must remain unknown or excluded.
3	Heat thresholds, duration and numeric water ranges remain supplementary under the new policy.
4	Records remain provisional pending external agronomic review.
5	Exact farm boundaries, geocoding, well/canal capacity and farmer soil-depth overrides are optional.
6	Recommendations apply to preliminary suitability, not yield or irrigation prescriptions.

Remaining Implementation Work

PHASE 2	Fix and generate normalized NASA and Open-Meteo evidence exports. Preserve or regenerate sanitized FortyGuard evidence. Combine provider outputs into an evidence bundle.
Evidence normalization	
PHASE 3	Finish the deterministic engine.
Decision engine	
PHASE 4	Build production adapters, application flow and UI.
Product integration	
PHASE 5	Run the final end-to-end Plainview recommendation.
End-to-end validation	
NEXT MILESTONE	A validated, normalized evidence bundle ready for deterministic scoring.
MVP FINISH LINE	A reproducible Plainview run that produces preliminary crop suitability recommendations with reasons, risks and confidence.

Document basis: approved CropSage MVP decisions and current Plainview implementation status.

Database Implementation Decisions

A statewide-ready persistence layer for farm profiles, provider evidence, deterministic recommendations and validated application state. Work may begin while engine examples are pending.

PHASE STATUS	READY TO START	One pending dependency: engine contract examples before bundle and scoring-table freeze.
--------------	----------------	--

Decision Register 1-8

Status	Decision	Implementation note
SKIPPED	1. Texas location strategy	The database will not resolve Texas regions. API and application adapters supply resolved region and timezone values; the database stores their method and version.
PENDING INPUT	2. Engine input and output contracts	Examples of FarmProfile, EvidenceBundle, recommendation output and validation output will be supplied before scoring-related migrations are finalized.
DURING BUILD	3. Exact database column definitions	Types, nullability, defaults, enums, checks and foreign-key actions will be locked in each migration and reflected in tests.
LOCKED	4. Consistent naming	Use recommendation_run_id for run foreign keys and external_profile_id for the application-level profile identifier. Apply one name consistently in SQL and adapters.
LOCKED	5. Evidence origins	Evidence records identify source_type, source_name and source_metadata_jsonb so provider, farmer, laboratory and derived values remain distinguishable.
LOCKED	6. Derivation lineage	Derived evidence stores derivation_jsonb with calculation name, version and input evidence-record IDs.
LOCKED	7. Provider evidence separation	Provider and farm evidence remains catalog-independent. Crop comparisons are stored only in deterministic recommendation results.
LOCKED	8. Artifact storage	Use artifacts_jsonb arrays on provider_fetches and recommendation_runs for Storage paths, checksums, content types, sizes and schema versions. No additional artifact table for the MVP.

Persistence, Security And Integrity

These decisions govern state transitions, deterministic replay, ranking, provider retries, access control and spatial data.

Decision Register 9-16

Phase	Decision	Implementation Note
LOCKED	9. Lifecycle statuses	Use explicit state transitions. Runs follow pending -> running -> scored -> validated -> completed, with failed available from active states. Rows become immutable at their terminal state.
LOCKED	10. Deterministic hashes	Store SHA-256 hashes for canonical engine inputs, outputs, evidence bundles and artifacts. Canonical JSON rules are implemented and contract-tested.
LOCKED	11. Ranking semantics	Persist all 22 crop rows. Eligible crops receive unique ranks; ineligible crops use rank = null and retain explicit eligibility and rejection reasons.
LOCKED	12. Provider retries and caching	Each provider_fetches row represents one HTTP attempt. request_group_id groups attempts; cache_key finds a reusable successful result; failed attempts remain auditable.
LOCKED	13. Authentication and RLS	The browser calls the application server. Supabase privileged credentials remain server-side; browser roles receive no direct writes; RLS and grants protect every exposed table.
LOCKED	14. Foreign keys and indexes	Create ownership foreign keys, explicit deletion behavior and indexes for foreign keys, RLS joins, cache lookup, ranking, time retrieval and spatial access.
LOCKED	15. Spatial representation	Store farm_point as PostGIS Point and optional farm_boundary as normalized MultiPolygon, both SRID 4326. Resolution metadata remains separate.
SKIPPED	16. Database handling of provisional catalog status	Do not add a separate database review-status gate in this phase. The Git catalog remains authoritative; runs still preserve catalog version and hash.

ENGINE CONTRACT GATE	The first three migration groups can proceed. evidence_bundles, recommendation_runs, crop_score_results and validation_reports remain draft until the teammate examples are reviewed.
----------------------	---

Supabase Build Sequence

Migrations are applied locally first, verified through reset and pgTAP, then pushed to the linked Supabase project after review.

#	Migration group	Deliverables
1	Bootstrap	Initialize Supabase; configure migrations, tests and seed files; enable PostGIS and required extensions; define enums and helpers.
2	Sessions and profiles	Create assessment_sessions and farm_profiles with canonical naming, Point/MultiPolygon geography, versioning, ownership and initial RLS.
3	Provider collection	Create provider_fetches, retry/cache constraints, typed request metadata, artifacts_jsonb and the private provider-artifacts bucket.
4	Evidence and bundles	Create evidence_records and lineage fields; draft evidence_bundles and membership, then freeze their columns and exact hashes after contract examples arrive.
5	Scoring persistence	After contract examples arrive, finalize recommendation_runs, 22 crop_score_results per run, validation_reports and deterministic hashes.
6	Operations and hardening	Create run_events and chat_messages; add RLS grants, immutability triggers, indexes, Storage policies and complete database tests.

Acceptance Gates

1 Local supabase db reset recreates the complete schema from migrations and seed files.	5 Provider, farmer, laboratory and derived evidence retain source and lineage metadata.
2 Anonymous and authenticated browser roles cannot directly write protected application tables or Storage objects.	6 An EvidenceBundle round-trips with the same canonical SHA-256 hash.
3 A farm profile preserves version, resolved location metadata and canonical spatial values.	7 A completed engine fixture stores exactly 22 crop rows; ineligible crops keep rank null and reasons explicit.
4 Provider retries remain distinct while successful cache reuse is deterministic.	8 Validation alone authorizes completed presentation state; terminal records reject ordinary update and delete operations.

PHASE OUTCOME	A reproducible Supabase schema with secure farm state, auditable evidence, deterministic run persistence and migration tests, ready for application adapters and the final Plainview evidence bundle.
---------------	---